COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/03/2007

ESTIMATE SUMMARY 10:45:15
CONTID: C15669 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15669-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 13.5 DAYS TIME ALLOW: 68 WORK DAYS
Jct SH 167 to Ordway PERCENT TIME: 19.85 ORIG TIME ALLOW: 68 WORK DAYS
PROJECT NO: STA 096A-038
Jct SH 167 to Ordway
NAME OF ROAD: 0968
PROJECT COUNTIES: CROWLEY
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 06/30/2007 DATE TIME STARTED 06/11/2007
1800 NORTH TAFT DATE LET 01/11/2007 DATE WORK BEGAN
DATE AWARDED 01/29/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/23/2007 DATE ACCEPTED
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 06/11/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,276,700.14 PARTICIPATING $ 231,898.56 $ 231,898.56
AWARD PROJECT AMT: $ 3,030,336.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 7.08% TOTAL EARNINGS 231,898.56 231,898.56
FUNDS AVAILABLE: $ 3,044,801.58 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 231,898.56 231,898.56
TOTAL CLAIMS: $ 0.00 RETATNAGE -6,252.65 -6,252.65
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 225,645.91 225,645.91
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 225,645.91 225,645.91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 225,645.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15669-BID ESTIMATE RUN 07/03/2007
PROJECT: STA 096A-038 ESTIMATE NO: 0001 10:45:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE_
CAT NO0200 ROADWAY
0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 56,812.000 0.000
SY 0.000 0.00
1.40000 0.000 0.00
0010 203-01500 BLADING 20.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0015 207-00205 *TOPSOIL 828.000 0.000
cY 0.000 0.00
21.00000 0.000 0.00
0020 208-00002 *EROSION LOG (12 INCH) 400.000 0.000
LF 30.000 157.50
5.25000 30.000 157.50
0025 208-00011 *EROSION BALES (WEED FREE) 40.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0030 208-00020 *SILT FENCE 200.000 0.000
LF 13.750 20.63
1.50000 13.750 20.63
0035 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 2.000 2,000.00
1,000.00000 2.000 2,000.00
0040 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.200 400.00
2,000.00000 0.200 400.00
0045 212-00006 *SEEDING (NATIVE) 8.000 0.000
ACRE 0.000 0.00
390.00000 0.000 0.00
0050 213-00002 *MULCHING (WEED FREE HAY) 15.000 0.000
ACRE 0.000 0.00
440.00000 0.000 0.00
0055 213-00061 *MULCH TACKIFIER 3,000.000 0.000
1B 0.000 0.00
1.80000 0.000 0.00
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PCN: 15669-BID ESTIMATE RUN 07/03/2007
PROJECT: STA 096A-038 ESTIMATE NO: 0001 10:45:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 200.000 0.000
SY 0.000 0.00
1.55000 0.000 0.00
0065 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 76.000 0.000
cyY 0.000 0.00
50.00000 0.000 0.00
0070 304-09014 *AGGREGATE BASE COURSE (SPECIAL) 2,819.000 0.000
TON 0.000 0.00
21.00000 0.000 0.00
0075 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000
TON 0.000 0.00
95.00000 0.000 0.00
0080 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 40,723.000 0.000
TON 1,016.670 54,239.34
53.35000 1,016.670 54,239.34
0085 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 16,826.000 0.000
GAL 290.000 290.00
1.00000 290.000 290.00
0090 612-00001 *DELINEATOR (TYPE I) 323.000 0.000
EACH 0.000 0.00
18.50000 0.000 0.00
0095 612-00002 *DELINEATOR (TYPE II) 9.000 0.000
EACH 0.000 0.00
19.50000 0.000 0.00
0100 612-00003 *DELINEATOR (TYPE III) 64.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0105 614-80385 *RUMBLE STRIP 2,904.000 0.000
LF 0.000 0.00
2.30000 0.000 0.00
0110 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 16.000 0.000
HOUR 0.000 0.00

215.00000 0.000 0.00
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PCN: 15669-BID ESTIMATE RUN 07/03/2007
PROJECT: STA 096A-038 ESTIMATE NO: 0001 10:45:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 626-00000 *MOBILIZATION 1.000 0.000
LS 0.250 23,477.00
93,908.00000 0.250 23,477.00
0120 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.200 1,100.00
5,500.00000 0.200 1,100.00
0125 627-00001 *PAVEMENT MARKING PAINT 734.000 0.000
GAL 25.200 1,083.60
43.00000 25.200 1,083.60
0130 627-00003 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 144.000 0.000
SF 0.000 0.00
27.50000 0.000 0.00
0135 627-00005 *EPOXY PAVEMENT MARKING 728.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0140 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 78.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0145 629-01210 *ADJUST MONUMENT BOX 2.000 0.000
EACH 0.000 0.00
570.00000 0.000 0.00
0150 630-00000 *FLAGGING 3,000.000 0.000
HOUR 199.500 4,239.38
21.25000 199.500 4,239.38
0155 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 0.000
DAY 5.000 325.00
65.00000 5.000 325.00
0160 630-00012 *TRAFFIC CONTROL MANAGEMENT 68.000 0.000
DAY 15.000 9,000.00
600.00000 15.000 9,000.00
0165 630-80002 *FLASHING BEACON (SOLAR) 6.000 0.000
EACH 3.000 1,695.00

565.00000 3.000 1,695.00



CONTID: C15669 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 15669-BID ESTIMATE RUN 07/03/2007
PROJECT: STA 096A-038 ESTIMATE NO: 0001 10:45:15

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 50.000 0.000
EACH 13.000 650.00
50.00000 13.000 650.00
0175 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 0.000
EACH 20.500 1,127.50
55.00000 20.500 1,127.50
0180 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 0.000
EACH 0.000 0.00
65.00000 0.000 0.00
0185 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 400.000 0.000
SF 186.000 3,162.00
17.00000 186.000 3,162.00
0190 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 7,000.00
7,000.00000 1.000 7,000.00
0195 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.000 0.00
110.00000 0.000 0.00
0200 630-80360 *DRUM CHANNELIZING DEVICE 150.000 0.000
EACH 38.500 827.75
21.50000 38.500 827.75
0205 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0210 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0215 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 25.000 287.50
11.50000 25.000 287.50
0220 700-70010 F/A MINOR CONTRACT REVISIONS 80,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15669-BID ESTIMATE RUN 07/03/2007
PROJECT: STA 096A-038 ESTIMATE NO: 0001 10:45:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 36,268.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70016 F/A FUEL COST ADJUSTMENT 25,000.000 0.000
FA 882.210 882.21
1.00000 882.210 882.21
0240 700-70021 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0245 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70025 F/A QUALITY INCENTIVE PAYMENT 80,202.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70031 F/A INTERIM SURFACE REPAIR 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,984,247.05 $ 111,964.415% 111,964.41

CAT NO0201 ROADWAY SAFETY ITEMS

0270 202-00090 *REMOVAL OF DELINEATOR 400.000 0.000
EACH 0.000 0.00

6.00000 0.000 0.00
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PCN: 15669-BID ESTIMATE RUN 07/03/2007
PROJECT: STA 096A-038 ESTIMATE NO: 0001 10:45:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY SAFETY ITEMS

0275 202-00200 *REMOVAL OF SIDEWALK 43.200 0.000
SY 43.020 4,431.06
103.00000 43.020 4,431.06
0280 202-00203 *REMOVAL OF CURB AND GUTTER 234.000 0.000
LF 233.800 2,805.60
12.00000 233.800 2,805.60
0285 202-00206 *REMOVAL OF CONCRETE CURB RAMP 67.820 0.000
SY 67.820 7,460.20
110.00000 67.820 7,460.20
0290 202-00220 *REMOVAL OF ASPHALT MAT 9.600 0.000
SY 9.600 960.00
100.00000 9.600 960.00
0295 202-00810 *REMOVAL OF GROUND SIGN 7.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0300 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 251.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0305 202-01300 *REMOVAL OF END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
96.00000 0.000 0.00
0310 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 950.000 0.000
cY 759.000 17,457.00
23.00000 759.000 17,457.00
0315 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 26.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0320 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0325 210-00810 *RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00

38.00000 0.000 0.00
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PCN: 15669-BID ESTIMATE RUN 07/03/2007
PROJECT: STA 096A-038 ESTIMATE NO: 0001 10:45:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY SAFETY ITEMS

0330 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,751.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0335 606-01370 *TRANSITION TYPE 3G 8.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0340 606-01395 *TRANSITION TYPE 3L 2.000 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
0345 606-02003 *END ANCHORAGE (NONFLARED) 10.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0350 606-02005 *END ANCHORAGE (FLARED) 10.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0355 608-00000 *CONCRETE SIDEWALK 50.320 0.000
sY 50.320 10,818.80
215.00000 50.320 10,818.80
0360 608-00010 *CONCRETE CURB RAMP 97.490 0.000
sy 97.490 26,322.30
270.00000 97.490 26,322.30
0365 608-00051 *BRICK PAVERS (INSTALL ONLY) 0.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0370 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 222.100 0.000
LF 222.100 10,660.80
48.00000 222.100 10,660.80
0375 614-00011 *SIGN PANEL (CLASS I) 105.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0380 614-00012 *SIGN PANEL (CLASS II) 115.000 0.000
SF 0.000 0.00

19.00000 0.000 0.00
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PCN: 15669-BID ESTIMATE RUN 07/03/2007
PROJECT: STA 096A-038 ESTIMATE NO: 0001 10:45:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY SAFETY ITEMS

0385 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 62.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0390 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 7.000 0.000
EACH 0.000 0.00
39.00000 0.000 0.00
0395 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 166.000 0.000
LF 0.000 0.00
17.50000 0.000 0.00
0400 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 16.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 213,352.20 $ 80,915.76 % 80,915.76

CAT NO0300 STRUCTURE

0405 202-05150 SANDBLASTING 102.460 0.000
SF 102.460 973.37
9.50000 102.460 973.37
0410 412-14000 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 130.000 0.000
LF 0.000 0.00
16.50000 0.000 0.00
0415 420-00500 GEOTEXTILE (PAVING) 157.000 0.000
SY 0.000 0.00
1.00000 0.000 0.00
0420 601-06150 *CONCRETE (PATCHING) 109.460 0.000
SF 109.460 9,523.02
87.00000 109.460 9,523.02
CAT 0300 CURRENT AMT $ 12,798.39 $ 10,496.39 % 10,496.39

CAT NO0301 STRUCTURE SAFETY ITEMS

0425 202-00425 *REMOVAL OF BRIDGE RAILING 283.000 0.000
LF 0.000 0.00
13.50000 0.000 0.00
0430 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.780 0.000
SY 0.780 409.50

525.00000 0.780 409.50
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PCN: 15669-BID ESTIMATE RUN 07/03/2007
PROJECT: STA 096A-038 ESTIMATE NO: 0001 10:45:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 STRUCTURE SAFETY ITEMS
0435 202-00454 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 11.380 0.000
sy 11.380 7,112.50
625.00000 11.380 7,112.50
0440 606-11010 *BRIDGE RAIL TYPE 10R 283.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 45,302.50 $ 7,522.00$ 7,522.00
CAT NOO0400 CONSTRUCTION ENGINEERING
0445 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 9,000.00
9,000.00000 1.000 9,000.00
0450 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 9,000.00
9,000.00000 1.000 9,000.00
0455 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 3,000.00
3,000.00000 1.000 3,000.00
CAT 0400 CURRENT AMT $ 21,000.00 $ 21,000.00 8 21,000.00
PROJECT TOTAL CURRENT AMT $ 3,276,700.14 $ 231,898.56 $ 231,898.56



